COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2002

ESTI MATE SUMVARY 16: 15: 52
CONTI D: C11944R ESTI MATE NO. 0037 PROG SPEC YR 1994
PCN: 11944R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 271.0 DAYS TIME ALLOW 339 WORK DAYS
2 M LES WEST BERTHOUD FALLS-W PERCENT TIME:  79.94 ORI G TIME ALLOW 250 WORK DAYS
PROJIECT NO. NH 0403- 026
2 M LES WEST BERTHOUD FALLS-W
NAVE OF ROAD: 40
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 06/ 25/ 2002 DATE TI ME STARTED 05/10/ 1999
20300 W HI GHVWAY 72 DATE LET 04/ 15/ 1999 DATE WORK BEGAN  05/10/ 1999
DATE AWARDED 04/ 19/ 1999 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED  04/19/1999 DATE ACCEPTED 12/ 20/ 2002
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 05/10/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 37,486, 520.21 PARTI Cl PATI NG $ 32,049,042.04 $ 888, 446. 04
AWARD PRQJECT AMI:  $ 33,589, 615.70 NON- PARTI Cl PATI NG 168, 702. 00 0.00
PERCENT COMPLETE: 85. 949% TOTAL EARNI NGS 32,217, 744. 04 888, 446. 04
FUNDS AVAI LABLE: $ 5,268, 776.17 STOCKPI LED MATERI ALS 284, 664. 24 - 36, 388. 66
GROSS EARNI NGS 32,502, 408. 28 852, 057. 38
TOTAL CLAI VB $ 0. 00 RETAI NAGE -503, 844. 24 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 31, 998, 564. 04 852, 057. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 31, 998, 564. 04 852, 057. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 852, 057. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11944R- BI D ESTI MATE RUN 06/ 27/ 2002
PRQIECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1 1. 000 1.000
LS 0. 000 0. 00
, 270, 703. 98000 1. 000 1,270, 703. 98
0006 201-00000 CLEAR AND GRUB ADDED CLEAR AND GRUB, CMO #2 1.000 1. 000
LS 0. 000 0. 00
14,531. 40000 1.000 14,531. 40
0010 202-00001 *REMOVAL OF STRUCTURE 43. 000 22.500
EACH 0. 000 0. 00
378. 00000 22.500 8, 505. 00
0015 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 2.000 2.000
EACH 0. 000 0. 00
10, 800. 00000 2.000 21, 600. 00
0015 MATERI AL ALLOMNCE TYPE 8 BRI DGE RAI L RAI LI NGS 1.000
DOL 0. 000 0. 00
132, 534. 69000 1. 000 132, 534. 69
0020 202-00037 REMOVAL COF END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
459. 67000 1.000 459. 67
0025 202-00150 *REMOVAL OF WALL 1. 000 1.000
EACH 0. 000 0. 00
4, 320. 00000 1. 000 4, 320. 00
0025 MATERI AL ALLOMNCE TYPE 8 BRI DGE RAI L ANCHORS 0. 000
DOL 0. 000 0. 00
37, 335. 30000 0. 000 0. 00
0025 MATERI AL ALLOMNCE TYPE 8 ANCHORS 36, 352. 130
DOL 0. 000 0. 00
1. 00000 36, 352. 130 36, 352. 13
0025 MATERI AL ALLOMANCE TYPE 8 ANCHORS 0. 000
DOL 4, 049. 200 4, 049. 20
1. 00000 4,049. 200 4,049. 20
0025 MATERI AL ALLOMANCE ANCHORS 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 37,214.500 37,214.500
we 0. 000 0. 00
1. 81000 37,214.500 67, 358. 25
0031 202-00240 REM ASPHALT MAT (PLANI NG ESCALATED 4TH YEAR | TEM CMO 7, 088. 500 0. 000
#24
M 0. 000 0.00
1. 95000 0. 000 0.00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 200. 000 500. 600
we 0. 000 0. 00
16. 42000 500. 600 8, 219. 85
0040 202-00810 REMOVAL OF GROUND SI GN 33. 000 8. 000
EACH 0. 000 0.00
164. 17000 8. 000 1,313. 36
0045 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 883. 000 883. 000
M 0. 000 0. 00
7.03000 883. 000 6, 207. 49
0050 202-01140 REMOVAL OF GUARDRAI L TYPE 4 12. 000 12. 000
M 0. 000 0.00
9. 85000 12. 000 118.20
0055 202-01300 *REMOVAL OF END ANCHORAGE 13. 000 9. 000
EACH 0. 000 0. 00
91. 93000 9. 000 827.37
0060 202-04001 *PLUG CULVERT 11. 000 13. 000
EACH 0. 000 0.00
1,512. 00000 13. 000 19, 656. 00
0065 203-00010 *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 157, 084. 000 153, 630. 200
VB 0. 000 0. 00
18. 16000 153, 630. 200 2,789,924.43
0066 203-00062 EMB MATL (CIP) (SPEC) UNREI NFORCED EARTH FILL, CMO #2 2,487.000 2,487.000
M3 0. 000 0.00
13. 69000 2,487.000 34, 047.03
0067 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L REI NFORCED EARTH 14, 086. 000 14, 086. 000
FILL, CMO #2
VB 0. 000 0. 00

33. 08000 14, 086. 000 465, 964. 88



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0068 203-00100 MJCK EXCAV MCR LI NE | TEM #16 1, 739. 000 1, 738. 800
MB 0. 000 0. 00
33. 55000 1, 738. 800 58, 336. 74
0070 203-01500  *BLADI NG 46. 000 46. 000
HOUR 0. 000 0. 00
108. 00000 46. 000 4, 968. 00
0071 203-00100 MJCK EXCAV ON SI TE BACKFI LL 0. 000 0. 000
MB 0. 000 0. 00
26. 40000 0. 000 0. 00
0072 203-02300 ROCK SCALER 60. 000 60. 000
HOUR 0. 000 0. 00
70. 00000 60. 000 4, 200. 00
0073 203-02310  SCALER FOREMAN 30. 000 30. 000
HOUR 0. 000 0.00
80. 00000 30. 000 2, 400. 00
0075 203-01510  *BACKHCOE 243.000 243. 000
HOUR 0. 000 0. 00
151. 20000 243. 000 36, 741. 60
0080 203-01550  *DOZI NG 87. 000 86. 500
HOUR 0. 000 0.00
91. 80000 86. 500 7,940. 70
0085 203-01594  *COVBI NATI ON LOADER 70. 000 66. 100
HOUR 0. 000 0. 00
70. 20000 66. 100 4, 640. 22
0086 203-01590 FRONT END LOADER ( RUBBER) MCR LI NE | TEM #2 90. 000 64. 000
HOUR 0. 000 0.00
101. 20000 64. 000 6, 476. 80
0087 203-01582 TRUCK (DUMP) MCR LINE | TEM #3 96. 000 95. 600
HOUR 0. 000 0. 00
77. 00000 95. 600 7,361. 20
0090 203-02330 LABORER 664. 000 353. 000
HOUR 0. 000 0.00
56. 34000 353. 000 19, 888. 02



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 206-00000 *STRUCTURE EXCAVATI ON 4,119. 000 4, 068. 860
B 0. 000 0.00
21. 60000 4,068. 860 87, 887. 38
0100 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 531. 000 530. 560
B 0. 000 0.00
32. 40000 530. 560 17, 190. 14
0105 207-00205 *TOPSO L 645. 000 644. 750
B 0. 000 0.00
21. 60000 644. 750 13, 926. 60
0110 207-00210 *STOCKPI LE TOPSO L 2, 233.000 2, 233. 200
B 0. 000 0.00
2.16000 2, 233. 200 4,823.71
0115 207-00305 *WETLAND TOPSO L 175. 000 175. 300
B 0. 000 0.00
27. 00000 175. 300 4,733.10
0120 207-00310 *STOCKPI LE WETLAND TOPSO L 161. 000 161. 250
B 0. 000 0.00
2.16000 161. 250 348. 30
0125 208-00001 *SILT DIKE 371.000 362. 730
M 6. 300 136. 77
21. 71000 369. 030 8, 011. 64
0130 208-00005 *ERCSI ON LOG 52. 000 52. 000
M 0. 000 0.00
23. 78000 52. 000 1, 236. 56
0135 208-00011 *EROSI ON BALES (WEED FREE) 436. 000 429. 000
EACH 2.000 39.34
19. 67000 431. 000 8,477.77
0140 208-00020 *SILT FENCE 5, 379. 000 5, 346. 410
M 0. 000 0.00
6. 16000 5, 346. 410 32,933. 89
0145 208-00030  *SEDI MENT BASI N 9. 000 8. 800
EACH 0. 000 0.00
54, 000. 00000 8. 800 475, 200. 00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0146 900- 00006 ADDED | TEM (DOLLAR)/ SED BASI N PRI CE REDUCTI ON, CMO #4 -8, 780. 560 -8, 780. 560
DOL 0. 000 0. 00
1. 00000 -8,780. 560 -8, 780. 56

0150 208-00040 *CHECK DAM 0. 000 0. 000
EACH 0. 000 0. 00

1, 195. 15000 0. 000 0.00

0155 208-00060 *TEMPORARY SLOPE DRAI N 588. 000 587. 740
M 0. 000 0. 00
91. 80000 587. 740 53, 954. 53



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 46. 000 46. 000
MB 0. 000 0. 00
10. 80000 46. 000 496. 80
0165 208-00200 EROSI ON CONTROL SUPERVI SOR 1.333 1. 000
LS 0. 000 0. 00
109, 172. 33000 1. 000 109, 172. 33
0170 209-00100 *WATER ( LANDSCAPI NG) 3, 265. 000 862. 900
MB 0. 000 0. 00
7.88000 862. 900 6, 799. 65
0175 210-00810 RESET GROUND SI GN 8. 000 8. 000
EACH 0. 000 0. 00
197. 00000 8. 000 1, 576. 00
0176 210-00090 RES DELI NEATOR MCR LI NE | TEM #18 374.000 277. 000
EACH 0. 000 0.00
38. 75000 277.000 10, 733. 75
0180 211-01200 ROCK ANCHOR 0. 000 0. 000
M 131. 000 6, 675. 76
50. 96000 131. 000 6, 675. 76
0185 211-02116  ROCK DOWEL 0. 000 0. 000
M 0. 000 0. 00
42. 05000 0. 000 0. 00
0190 212-00006  *SEEDI NG ( NATI VE) 32.300 19. 407
HA 0. 000 0. 00
3, 467. 25000 19. 407 67, 288. 92
0195 212-00028  *SEEDI NG ( WETLANDS) 0. 100 0. 080
HA 0. 000 0. 00
11, 820. 16000 0. 080 945. 61
0200 212-00047 *SO L PREPARATI ON ( SPECI AL) 32. 400 19. 487
HA 0. 000 0. 00
3, 343. 79000 19. 487 65, 160. 44
0205 213-00001  *MUILCHI NG 0. 000 0. 000
T 0. 000 0. 00
807. 71000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 213-00003  *MJLCH NG (VEED FREE) 32. 000 19. 107
HA 0. 000 0.00
1, 838. 69000 19. 107 35, 131. 85
0215 213-00061  *MJLCH TACKI FI ER 12, 158. 000 7, 795. 960
KG 0. 000 0.00
1. 05000 7, 795. 960 8, 185. 76
0220 213-00700 LANDSCAPE BOULDER 210. 000 170. 000
EACH 23. 000 5, 948. 95
258. 65000 193. 000 49,919. 45
0225 214-00215 *DECI DUOUS TREE (38 MM CALI PER) 365. 000 225. 000
EACH 0. 000 0.00
183. 87000 225. 000 41,370.75
0225 MATERI AL ALLOWANCE POLYACRI LAM DE 140. 000
KG 0. 000 0.00
5. 72000 140. 000 800. 80
0230 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 842. 000 505. 000
EACH 0. 000 0.00
53. 85000 505. 000 27,194. 25
0235 214-00502 *EVERGREEN TREE (0.6 METER) (BALL AND BURLAP) 1, 129. 000 710. 000
EACH 0. 000 0.00
91. 93000 710. 000 65, 270. 30
0235 MATERI AL ALLOWANCE POLYACRI LAM DE 420. 000
KG 0. 000 0.00
5. 72000 420. 000 2, 402. 40
0240 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 195. 000 100. 000
EACH 0. 000 0.00
190. 44000 100. 000 19, 044. 00
0245 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 140. 000 126. 000
EACH 0. 000 0.00
253. 48000 126. 000 31, 938. 48
0245 MATERI AL ALLOWANCE TOPSOl L 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 MATERI AL ALLOWANCE POLYACRYLAM DE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0245 MATERI AL ALLOWANCE POLYACRI LAM DE 0. 000
KG 0. 000 0.00
5. 72000 0. 000 0. 00
0250 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 595. 000 74. 000
EACH 0. 000 0.00
63. 04000 74. 000 4, 664. 96
0255 214-00810 *GROUND COVER VINES (NO 1 CONTAI NER) 330. 000 120. 000
EACH 0. 000 0.00
39. 40000 120. 000 4,728. 00
0260 214-00905 *PERENNIALS (56 MM POT) 600. 000 600. 000
EACH 0. 000 0.00
6. 76000 600. 000 4, 056. 00
0265 214-01010 *BRUSH LAYER CUTTI NG 3, 642. 000 2, 842. 000
EACH 0. 000 0.00
4.14000 2, 842. 000 11, 765. 88
0270 214-01030 *WATTLE 310. 000 250. 000
EACH 0. 000 0.00
107. 69000 250. 000 26, 922. 50
0275 214-01200  *PLANT ( TUBELI NG 1, 910. 000 1, 610. 000
EACH 0. 000 0.00
11. 29000 1, 610. 000 18, 176. 90
0276 214-00000 LANDSCAPE MAI NTENANCE FURNI SH PLANT ( TUBELI NG) MCR LI NE 1. 000 1. 000
| TEM #7
LS 0. 000 0.00
3, 498. 96000 1. 000 3, 498. 96
0280 215-00600  *TRANSPLANT PLUG 4,760. 000 3, 990. 000
EACH 0. 000 0.00
3. 48000 3, 990. 000 13, 885. 20
0285 216-00030 *SO L RETENTI ON BLANKET (SPECI AL) 0. 000 0. 000
M 0. 000 0.00
15. 76000 0. 000 0. 00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 216-00035 SO L RETENTI ON BLANKET ( PLASTI Q) 3,619. 200 3, 875. 500
we -507. 900 -2,260.16
4.45000 3, 367. 600 14, 985. 82
0290 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE SO L RETENTI ON BLANKET ( PLASTI C) 0. 000
MR 0. 000 0.00
3. 40000 0. 000 0.00
0290 MATERI AL ALLOWANCE SO L RETENTI ON BLANKET PLASTI C 182. 500
we -182. 500 -620. 50
3. 40000 0. 000 0.00
0295 304- 09000 * AGGREGATE BASE COURSE ( SPECI AL) 5, 417. 000 4,140. 140
M3 0. 000 0.00
15. 71000 4, 140. 140 65, 041. 60
0300 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 891. 060 891. 060
T 0. 000 0. 00
84.51000 891. 060 75, 303. 48
0301 403-00720 HBP ( PATCHI NG (ASPH) EMERGENCY, MCR LI NE | TEM #13 235.090 177.780
T 0. 000 0.00
80. 00000 177.780 14, 222. 40
0302 403-00720 HBP (PATCHI NG (ASPH) EMERGENCY REPAIR, MCR LINE |TEM 0. 000 0. 000
#14
T 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0303 403-00720 HBP (PATCHI NG (ASPH) CORRECTED MCR LINE | TEM #14 153. 710 153.713
T 0. 000 0. 00
126. 76000 153.713 19, 484. 66
0304 403-00720 HBP ( PATCHI NG (ASPH) OVERLAY PATCHI NG 304. 400 304. 400
T 0. 000 0.00
120. 75000 304. 400 36, 756. 30
0305 403-31300 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (68) 26,772.610 17, 137. 453
T 0. 000 0. 00
47.20000 17, 137. 453 808, 887.78
0310 403-31400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (68) 11, 586. 300 0. 000
T 0. 000 0.00
48. 00000 0. 000 0.00
0311 403-91401 HBP (GR SX) (68) (SPEC) 1 | NCH OVERLAY 2,103. 210 2,158. 630
T 0. 000 0. 00
61. 61000 2,158. 630 132,993. 19
0315 411-03341 *ASPHALT CEMENT PERFORVANCE GRADE (PG 58-40) 672.910 0. 000
T 0. 000 0.00
446. 54000 0. 000 0.00
0320 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1, 480. 420 953. 520
T 0. 000 0. 00
191. 09000 953. 520 182, 208. 14
0321 411-03352 ASPH CEM (PG 58-28) 1 I NCH OVERLAY 117. 030 117.030
T 0. 000 0.00
247. 25000 117.030 28, 935. 67
0325 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 87,172. 000 36, 312. 598
L 0. 000 0. 00
0. 67000 36, 312. 598 24,329. 44
0326 411-10255 EMJL ASPH (SS) 1 INCH OVERLAY 5, 064. 000 5, 064. 000
L 0. 000 0.00
0. 75000 5, 064. 000 3,798. 00
0330 420-00101 *GECTEXTI LE (EROSI ON CONTROL) (CLASS B) 332.700 332.700
we 0. 000 0. 00

1. 56000 332.700 519.01



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 638. 600 142. 600
M 110. 000 171. 60
1. 56000 252. 600 394. 06
0336 420-00130 GEOTEXTILE (SEPARATOR) (CL A) SEPERATOR FABRIC, CMD #2 1, 400. 900 1, 400. 940
M2 0. 000 0.00
1. 12000 1, 400. 940 1, 569. 05
0337 900- 00014 ADDED | TEM (LUMP SUM/ GEOTEXTI LE ( REI NFORCED), CMD #2 1. 000 1. 000
LS 0. 000 0.00
88, 730. 96000 1. 000 88, 730. 96
0338 502-00215 DRIVE PILING TEMP. SHORING STA. 705, CMOD #2 1. 000 1. 000
LS 0. 000 0.00
63, 755. 05000 1. 000 63, 755. 05
0338 MATERI AL ALLOWANCE SEDI MENT BASI N COMPONENTS 7, 044. 000
DOL -7, 044. 000 -7,044.00
1. 00000 0. 000 0. 00
0340 506-00209 *RIPRAP (225 MM 60. 000 53. 000
B 0. 000 0.00
21. 60000 53. 000 1, 144. 80
0345 506-00212 *RIPRAP (300 MM 911. 000 744. 800
B 13. 300 316.01
23. 76000 758. 100 18, 012. 46
0350 506-00218 *RIPRAP (450 MM 1, 388. 000 1, 388. 000
B 0. 000 0.00
37.80000 1, 388. 000 52, 466. 40
0355 506-00224 *RIPRAP (600 MM 496. 000 495. 600
B 0. 000 0.00
27. 00000 495. 600 13, 381. 20
0360 508-00520 | NSULATI ON MATERI AL (50 MV) 3, 353. 100 2, 504. 400
M2 0. 000 0.00
21.80000 2, 504. 400 54, 595. 92
0360 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO 0037
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE FROST HEAVE FOAM 1,199. 593
M2 0. 000 0. 00
6. 92100 1,199. 593 8, 302. 38
0365 509-00000 *STRUCTURAL STEEL 2, 800. 000 560. 000
KG 0. 000 0.00
3. 24000 560. 000 1, 814. 40
0370 601-01000 *CONCRETE CLASS B 4. 600 4. 600
MB 0. 000 0. 00
1, 620. 00000 4. 600 7, 452. 00
0371 601-01000 CONC CL B ESCALATED 4TH YEAR | TEM CMO #24 23.300 0. 000
MB 0. 000 0. 00
1, 624. 00000 0. 000 0. 00
0375 601-01030 *CONCRETE CLASS B (BOX CULVERT) 90. 200 80. 750
MB 0. 000 0. 00
567. 00000 80. 750 45, 785. 25
0376 601-01030 CONC CL B (BOX) ESCALATED 4TH YEAR | TEM CMO #24 33.200 0. 000
MB 0. 000 0. 00
571. 00000 0. 000 0. 00
0380 601-01050 *CONCRETE CLASS B (WALL) 0. 000 0. 000
MB 0. 000 0. 00
879. 50000 0. 000 0. 00
0385 601-03000 *CONCRETE CLASS D 266. 000 215. 960
MB 19. 700 16, 875. 81
856. 64000 235. 660 201, 875. 78
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0386 601-03000 CONC CL D ESCALATED 4TH YEAR | TEM CVD #24 57. 600 0. 000
B 0. 000 0.00
860. 64000 0. 000 0. 00
0390 602- 00000 *REI NFORCI NG STEEL 5, 702. 000 2, 872.500
KG 0. 000 0.00
1. 73000 2,872.500 4,969. 43
0395 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 42,343,000 28, 022. 080
KG 2, 545. 000 5, 497. 20
2. 16000 30, 567. 080 66, 024. 89
0400 603-10240 *600 MV CORRUGATED STEEL Pl PE 0. 000 0. 000
M 0. 000 0.00
70. 20000 0. 000 0. 00
0400 MATERI AL ALLOWANCE CORRUGATED STEEL PI PE 35. 000
M -35. 000 -2,011.17
57. 46200 0. 000 0. 00
0405 603-10600 *1500 MM CORRUGATED STEEL PI PE 56. 000 55. 500
M 0. 000 0.00
594. 00000 55. 500 32, 967.00
0410 603-30024 *600 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
507. 60000 1. 000 507. 60
0411 603-30030 750 MM SES MCR LI NE | TEM #1 2. 000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0415 603-30060 *1500 MM STEEL END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
1, 296. 00000 3.000 3, 888. 00
0420 603-50004  *100 MM PLASTI C PI PE 0. 000 0. 000
M 0. 000 0.00
32. 45000 0. 000 0. 00
0425 603-50006 *150 MM PLASTI C PI PE 61. 000 61. 100
M 0. 000 0.00
37.80000 61.100 2, 309. 58
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0426 603-50006 150 MM PLASTIC PI PE 150 MM SLOPE DRAIN, MCR LI NE | TEM 289. 000 288. 500
#10
M 0. 000 0. 00
25. 00000 288. 500 7,212. 50
0430 603-50012  *300 MM PLASTIC PI PE 24.000 24. 400
M 0. 000 0. 00
262. 67000 24. 400 6, 409. 15
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 603-50024 *600 MM PLASTI C Pl PE 912. 000 850. 700
M 0. 000 0. 00
140. 40000 850. 700 119, 438. 28
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 MATERI AL ALLOWANCE PLASTI C PI PE SEWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0440 603-50030 *750 MM PLASTI C PI PE 377.000 364. 800
M 0. 000 0.00
183. 60000 364. 800 66, 977. 28
0440 MATERI AL ALLOWANCE PLASTI C PI PE SEWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0445 603-70404  *1200X1200 MM CONCRETE BOX CULVERT ( PRECAST) 59. 000 59. 300
M 0. 000 0.00
1, 296. 00000 59. 300 76, 852. 80
0446 900- 00014  ADDED | TEM (LUMP SUM/ CBC ADDI TI ONAL FREI GHT, CMD #2 1. 000 1. 000
LS 0. 000 0.00
9, 024. 80000 1. 000 9, 024. 80
0450 603-70604  *1800X1200 MM CONCRETE BOX CULVERT ( PRECAST) 28. 000 25. 000
M 0. 000 0.00
1, 512. 00000 25. 000 37, 800. 00
0450 MATERI AL ALLOWANCE REI NFORCED CONCRETE Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0450 MATERI AL ALLOWANCE REI NFORCED CONCRETE Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0450 MATERI AL ALLOWANCE DEER FENCE SUPPLI ES 0. 000
DOL 0. 000 0.00
5, 297. 89000 0. 000 0. 00
0455 603-70806  *2400X1800 MM CONCRETE BOX CULVERT ( PRECAST) 77.000 65. 430
M 0. 000 0.00
1, 728. 00000 65. 430 113, 063. 04
0455 MATERI AL ALLOWANCE SEDI MENT BASI N 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 604-25005 *VANE GRATE INLET (2 M 20. 800 17. 800
EACH 0. 000 0. 00
7, 884. 00000 17. 800 140, 335. 20

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00

6, 319. 50000 0. 000 0.00

0460 MATERI AL ALLOWANCE 4/ 28/ 01 0. 000
EACH 0. 000 0. 00
6, 319. 90000 0. 000 0.00

0460 MATERI AL ALLOMANCE VANE GRATE | NLETS 2M 2.000
EACH 0. 000 0. 00
6, 319. 50000 2.000 12,639.00

0465 604-25010 *VANE GRATE INLET (4 M 2.000 2.000
EACH 0. 000 0. 00
11, 340. 00000 2.000 22, 680. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 MATERI AL ALLOWANCE | NLET COVPONENTS 1. 000
EACH 0. 000 0. 00
9, 519. 50000 1.000 9,519.50
0470 604-26005 *VANE GRATE | NLET (DOUBLE) (2 M 7.000 5. 000
EACH 0. 000 0.00
13, 500. 00000 5. 000 67, 500. 00
0470 MATERI AL ALLOWANCE | NLET COVPONENTS 2.000
EACH 0. 000 0. 00
11, 372. 50000 2.000 22,745.00
0475 604-26030 *VANE GRATE INLET (TRIPLE) (2 M 3. 000 3. 000
EACH 0. 000 0.00
15, 120. 00000 3. 000 45, 360. 00
0475 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00
12, 774. 50000 0. 000 0.00
0480 604-30015 *MANHOLE SLAB BASE (6 M 1. 000 1.000
EACH 0. 000 0.00
9, 720. 00000 1. 000 9, 720. 00
0485 605- 00020 *50 MM PERFORATED Pl PE UNDERDRAI N 0. 000 0. 000
M 0. 000 0. 00
76. 25000 0. 000 0.00
0490 605- 00060 *150 MM PERFORATED PI PE UNDERDRAI N 2,561. 000 2, 560. 600
M 0. 000 0.00
43. 20000 2,560. 600 110, 617. 92
0490 MATERI AL ALLOWANCE PERFORATED PLASTI C Pl PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0490 MATERI AL ALLOWANCE PERFORATED PLASTI C Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0491 900-00014 ADDED | TEM (LUMP SUM/ DRAIN SYSTEM CMO #2 1.000 1. 000
LS 0. 000 0. 00

56, 088. 07000 1. 000 56, 088. 07
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0492 900-00012 ADDED | TEM (METER)/ FABRI C WRAP AGGREGATE DRAI NMCR 163. 000 163. 000
LINE # 19
M 0. 000 0. 00
42.00000 163. 000 6, 846. 00
0495 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 221.000 0. 000
M 0. 000 0.00
114.16000 0. 000 0.00
0500 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 872.000 884. 100
M 0. 000 0. 00
118. 80000 884. 100 105, 031. 08
0501 606-00710 GDRAIL TY 7 (STY CA) MODI FIED, MCR LINE | TEM #8 1, 725. 000 1,662. 750
M 0. 000 0.00
128. 00000 1,662. 750 212,832.00
0502 606-00710 GDRAIL TY 7 (STY CA) ESCALATED 4TH YEAR | TEM CMO #24 365. 000 0. 000
M 0. 000 0. 00
120. 05000 0. 000 0.00
0505 606-00715 *GUARDRAI L TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 0. 000 0. 000
M 0. 000 0.00
442.80000 0. 000 0.00
0506 606-00715 GDRAIL TY 7 (STY CA)(CONC GLARE SCREEN) MODI FI ED, MCR 103. 000 103. 000
LI NE | TEM #11
M 0. 000 0. 00
459. 00000 103. 000 47,277.00
0510 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 1, 157. 000 1, 019. 800
M 0. 000 0.00
102. 60000 1,019. 800 104, 631. 48
0511 606-00730 GDRAIL TY 7 (STY CD) MODI FIED, MCR LINE | TEM #9 241.000 236. 520
M 0. 000 0. 00
108. 00000 236. 520 25,544.16
0512 606-00730 GDRAIL TY 7 (STY CD) ESCALATED 4TH YEAR | TEM CMO #24 434. 000 0. 000
M 0. 000 0.00
103. 85000 0. 000 0.00
0515 606-01370 *END ANCHORAGE TYPE 3G 11. 000 0. 000
EACH 6. 000 6, 382. 86

1, 063. 81000 6. 000 6, 382. 86
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0516 606-01370 END ANCHOR TY 3G HAND DI G TY 3G MR LI NE | TEM #20 0. 000 1. 000
EACH 0. 000 0.00
2, 090. 00000 1. 000 2, 090. 00
0516 MATERI AL ALLOWANCE END ANCHORAGES 4, 824. 600
DOL -4,824.600 -4,824.60
1. 00000 0. 000 0. 00
0520 606-02003 *END ANCHORAGE ( NONFLARED) 9. 000 0. 000
EACH 6. 000 9, 042. 42
1, 507. 07000 6. 000 9, 042. 42
0521 606-02003 END ANCHOR (NONFLARED) HAND DI G END ANCHOR/ MCR LI NE 0. 000 1. 000
| TEM #21
EACH 0. 000 0.00
2, 700. 00000 1. 000 2, 700. 00
0521 MATERI AL ALLOWANCE END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0521 MATERI AL ALLOWANCE NF END ANCHORAGES 9. 000
EACH 0. 000 0.00
1, 000. 00000 9. 000 9, 000. 00
0521 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0522 606-00301 GDRAIL TY 3 (1905 MV) SED BASI N GUARD RAI L ( MODI FI ED) 210. 000 0. 000
MCR LI NE #30
M 0. 000 0.00
66. 84000 0. 000 0. 00
0523 900- 00006  ADDED | TEM (DOLLAR)/ END ANCHOR (NF) PURCHASE 1, 000. 000 0. 000
MATERI ALS MCR LI NE #31
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0524 900- 00006 ADDED | TEM (DOLLAR)/ | MPACT ATTENUATOR( QUADGUARD) NCR 11, 050. 000 0. 000
LI NE | TEM #32 PURCHASE MAT.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 606-10805 *BRIDGE RAIL TYPE 8 (SPECIAL) 4,126. 000 2,509. 150
M 518. 700 172, 011. 29
331. 62000 3,027. 850 1, 004, 095. 62
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE TYPE 8 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0525 MATERI AL ALLOMANCE TYPE 8 ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0525 MATERI AL ALLOWANCE ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 900- 00012 ADDED | TEM (METER)/ MCR LI NE | TEM #12, PURCHASE TYPE 8 185. 000 0. 000
METAL FABRI CATED RAI L
M 0. 000 0. 00
59. 55000 0. 000 0.00
0530 606-11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 118. 000 109. 000
M 0. 000 0. 00
264. 84000 109. 000 28, 867. 56
0530 MATERI AL ALLOMNCE BRI DGE RAI L 0. 000
M 0. 000 0. 00
183. 46000 0. 000 0.00
0535 607-00005 *END POST 10. 333 0. 000
EACH 9. 670 8,890. 11
919. 35000 9. 670 8,890. 11
0540 607-00010 *CORNER AND LI NE BRACE POST 11. 800 0. 000
EACH 8. 000 10, 506. 80
1, 313. 35000 8. 000 10, 506. 80
0545 607-11350 *FENCE DEER 1, 310. 000 0. 000
M 622. 900 37,629. 39

60. 41000 622. 900 37,629. 39
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOWANCE FENCE W RE FABRI C 5, 297. 890
DOL -5, 297. 890 -5,297. 89
1. 00000 0. 000 0.00
0545 MATERI AL ALLOWANCE FENCE 5, 297. 890
DOL -5, 297. 890 -5,297. 89
1. 00000 0. 000 0.00
0550 607-11580 *FENCE ( TEMPORARY) 1, 216. 000 1, 216. 000
M 0. 000 0.00
10. 51000 1, 216. 000 12, 780. 16
0555 607-55100 W RE MESH 2,242. 900 502. 000
M2 129. 000 734.01
5. 69000 631. 000 3,590. 39
0560 607-55200 ROCK ANCHOR 131. 000 107. 000
M 0. 000 0.00
32. 06000 107. 000 3, 430. 42
0560 MATERI AL ALLOWANCE TYPE 10 BRI DGE RAI L ANCHORS 0. 000
DOL 0. 000 0.00
774. 04000 0. 000 0.00
0560 MATERI AL ALLOWANCE TYPE 10 BRI DGE RAI L RAILING 0. 000
DOL 0. 000 0.00
18, 857. 00000 0. 000 0.00
0565 609-21021  *CURB AND GUTTER TYPE 2 (SECTION I1-M 61. 000 20. 500
M 0. 000 0.00
270. 00000 20. 500 5, 535. 00
0566 609-20011 CURB TY 2 M MCR LI NE | TEM #15 40. 000 40. 000
M 0. 000 0.00
70. 20000 40. 000 2, 808. 00
0570 609-60011 *CURB TYPE 6 (SECTION M 128. 000 123. 100
M 0. 000 0.00
47. 94000 123. 100 5,901. 41
0575 612-00010  DELI NEATCR ( SPECI AL) 148. 000 0. 000
EACH 0. 000 0.00

86. 68000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 612-00021  DELI NEATOR (TYPE |) (BARR ER) 70. 000 0. 000
EACH 22.000 60. 28
2. 74000 22.000 60. 28
0585 612-00022  DELI NEATOR (TYPE I1) (BARRI ER) 83. 000 0. 000
EACH 0. 000 0. 00
13. 79000 0. 000 0. 00
0590 614-00011  *SIGN PANEL (CLASS I) 14. 900 0. 000
M2 0. 000 0. 00
278. 68000 0. 000 0. 00
0595 614-00012  *SIGN PANEL (CLASS I1) 24.300 0. 000
M2 0. 000 0. 00
328. 27000 0. 000 0. 00
0600 614-00200 *STEEL SIGN POST (U-2) 9. 000 0. 000
M 0. 000 0. 00
22. 06000 0. 000 0. 00
0605 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 232.000 0. 000
M 0. 000 0. 00
179. 97000 0. 000 0. 00
0610 614-10125  *VARI ABLE MESSAGE SI GN ( GROUND MOUNTED) 1. 000 1. 000
EACH 0. 000 0.00
131, 610. 94000 1. 000 131, 610. 94
0615 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 0. 000 0. 000
EACH 0. 000 0. 00
16, 889. 70000 0. 000 0. 00
0620 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 990
LS 0. 000 0.00
354, 015. 15000 0. 990 350, 475. 00
0625 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 146. 000 145. 500
HOUR 0. 000 0. 00
197. 00000 145. 500 28, 663. 50
0626 625-00000 CONST SURVEYI NG ESCALATED 4TH YEAR | TEM CMO #24 1. 000 0. 000
LS 0. 000 0.00
4, 425. 19000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0630 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
742, 664. 75000 1. 000 742, 664. 75
0631 900-00014  ADDED | TEM (LUMP SUM)/ ADI TI ONAL MOBI LI ZATI ON, CMD #2 1. 000 1. 000
LS 0. 000 0.00
9, 836. 64000 1. 000 9, 836. 64
0632 900- 00007  ADDED | TEM (EACH)/ ADDED MOBI LI ZATI ON, EPOXY PAVENENT 1. 000 1. 000
MARKI NG, CMD # 12
EACH 0. 000 0.00
2, 300. 00000 1. 000 2, 300. 00
0635 627-00001  *PAVEMENT MARKI NG PAI NT 2,132.000 1, 541. 000
L 0. 000 0.00
5. 25000 1, 541. 000 8, 090. 25
0640 627-00005  *EPOXY PAVEMENT MARKI NG 518. 000 518. 000
L 0. 000 0.00
26. 27000 518. 000 13, 607. 86
0641 627-00005 EPOXY PVMI MKG ESCALATED 4TH YEAR | TEM CVO #24 795. 000 0. 000
L 0. 000 0.00
29. 25000 0. 000 0. 00
0645 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
262. 67000 0. 000 0. 00
0650 629-01002  *SURVEY MONUMENT ( TYPE 2) 21.000 0. 000
EACH 0. 000 0.00
525. 34000 0. 000 0. 00
0655 630-00000 *FLAGG NG 55, 424. 000 48, 065. 100
HOUR 1, 035. 000 29,901. 15
28.89000 49, 100. 100 1, 418, 501. 89
0660 630-00002 *TRAFFI C CONTROL SUPERVI SOR 600. 000 563. 000
DAY 15. 000 6, 698. 10
446. 54000 578. 000 258, 100. 12
0661 630-00002 TRAF CTRL SUPERVI SOR ESCALATED 4TH YEAR | TEM CVD #24 76. 000 0. 000
DAY 0. 000 0.00
456. 54000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 630-00007 *TRAFFI C CONTROL | NSPECTI ON 271.000 227. 000
DAY 6. 000 1, 576. 02
262. 67000 233. 000 61, 202. 11
0670 630-00011 COURTESY VEH CLE 0. 000 0. 000
DAY 0. 000 0.00
985. 01000 0. 000 0. 00
0675 630-80001  *FLASH NG BEACON ( PORTABLE) 3.000 2.700
EACH 0. 000 0.00
2, 889. 37000 2.700 7,801. 30
0680 630-80335 *BARRI CADE (TYPE 3 M A) (TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
591. 01000 3. 600 2,127.64
0685 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
722. 34000 0. 000 0. 00
0690 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 34. 000 30. 600
EACH 0. 000 0.00
91. 93000 30. 600 2,813. 06
0695 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 69. 000 62. 100
EACH 0. 000 0.00
190. 44000 62. 100 11, 826. 32
0700 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 194. 000 174. 600
M2 0. 000 0.00
157. 60000 174. 600 27,516. 96
0705 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 000 0.00
6, 566. 76000 0. 900 5,910. 08
0710 630-80359  *PORTABLE MESSAGE S| GN PANEL 698. 000 631. 000
DAY 0. 000 0.00
153. 66000 631. 000 96, 959. 46
0715 630-80360  *DRUM CHANNELI ZI NG DEVI CE 300. 000 270. 000
EACH 0. 000 0.00
94. 56000 270. 000 25, 531. 20



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 20. 000 18. 000
EACH 0. 000 0.00
101. 13000 18. 000 1, 820. 34
0725 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
M 0. 000 0.00
114. 16000 0. 000 0. 00
0726 900-00012 ADDED | TEM (METER)/ CONCRETE BARRIER TEMP., MCR LINE 2, 931. 000 2,931. 100
| TEM #4
M 0. 000 0.00
114. 16000 2,931. 100 334, 614. 38
0730 630-80380 *TRAFFI C CONE 396. 000 356. 400
EACH 0. 000 0.00
22.33000 356. 400 7,958. 41
0735 630-80401  DELI NEATOR (TYPE |) ( TEMPORARY) 62. 000 55. 800
EACH 0. 000 0.00
72.23000 55. 800 4, 030. 43
0735 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0735 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0735 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 630-80403  DELI NEATOR (TYPE I11) ( TEMPORARY) 107. 000 96. 300
EACH 0. 000 0.00
77. 49000 96. 300 7,462. 29
0745 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
16, 889. 70000 3. 600 60, 802. 92
0746 900- 00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0.00
14, 087. 50000 1. 000 14, 087. 50
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0750 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0755 700-70011  F/ A PARTNERI NG 6, 016. 300 6, 016. 300
FA 0. 000 0. 00
1. 00000 6, 016. 300 6, 016. 30
0760 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0765 700-70022 F/ A QIT PILOT 300. 000 300. 000
FA 0. 000 0. 00
1. 00000 300. 000 300. 00
0770 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 26, 771. 160 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70035 F/ A PAVEMENT SMOOTHNESS -5,908. 840 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0785 700-70035 F/ A PLANT ESTABLI SHVENT | NCENTI VE 93, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70035 F/ A RELOCATE PSCO POWER POLES 110, 315. 250 108, 045. 250
FA 0. 000 0.00
1. 00000 108, 045. 250 108, 045. 25
0795 700-70080 F/ A FURNI SH | NSTRUMENTS (WALLS) 87, 914. 760 93, 690. 100
FA 946. 210 946. 21
1. 00000 94, 636. 310 94, 636. 31
0800 700-70380 F/ A ERCSI ON CONTROL 12, 361. 800 11, 454. 920
FA 0. 000 0.00
1. 00000 11, 454. 920 11, 454. 92
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0806 700-70035 F/ A REI MBURSE FOREST SERVI CE 23, 368. 570 23, 368. 570
F A 0. 000 0. 00
1. 00000 23, 368. 570 23, 368. 57
0900 900- 00005 ADDED | TEM (DAY)/ COURTESY VEHI CLE 229.000 199. 250
DAY 0. 000 0.00
985. 01000 199. 250 196, 263. 24
0901 900-00010 ADDED | TEM (HOUR)/ TRAFFI C CONTROL VEHI CLE ( TRUCK), CMC 307. 000 306. 500
#7
HOUR 0. 000 0. 00
40. 00000 306. 500 12, 260. 00
0902 900- 00019 ADDED | TEM (MONTH)/ LI GHT PLANTS, CMO #7 4.500 4.500
MON 0. 000 0.00
5, 940. 00000 4.500 26, 730. 00
0903 900-00010 ADDED | TEM (HOUR)/ LI GHT PLANT OPERATI NG COST, CMO #7 1, 541. 000 1,541. 000
HOUR 0. 000 0. 00
2.00000 1, 541. 000 3, 082. 00
0904 900- 00010 ADDED | TEM (HOUR)/ LABORER, CMO #7 70. 000 70. 000
HOUR 0. 000 0.00
27.50000 70. 000 1, 925. 00
0905 900-00014 ADDED | TEM (LUMP SUM/ DESI GN QUALI TY CONTROL, CMO #2 1.000 1. 000
LS 0. 000 0. 00
11, 178. 00000 1. 000 11, 178.00
0906 900- 00010 ADDED | TEM (HOUR)/ 1 TON TRUCK, CMO #7 70. 000 70. 000
HOUR 0. 000 0.00
13. 20000 70. 000 924. 00
0922 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE | TEM #29, UNDERDRAI N, 9, 749. 820 9, 749. 820
NI GHTTI ME W NTER WWORK
DOL 0. 000 0. 00
1. 00000 9, 749. 820 9, 749. 82
0923 900- 00005 ADDED | TEM (DAY)/ EXTENDED JOBSI TE OVERHEAD/ YENTER 56. 000 0. 000
DAY 0. 000 0.00
8, 092. 00000 0. 000 0. 00
0924 900- 00005 ADDED | TEM ( DAY)/ CMO #24 EXTENDED JOBSI TE 86. 000 0. 000
OVERHEAD/ ASI  CMD #24
DAY 0. 000 0. 00

6, 707. 59000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0926 900- 00006  ADDED | TEM (DOLLAR)/ W THOLD PAYMENT/ SUBCONTRACTOR 0. 000 0. 000
LI EN
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $19,328,010.18$ 296, 733. 07 $15, 187, 910. 11
CAT NO0280 NON FEDERAL Al D
0810 203-01520 BACKHOE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
168, 702. 00000 1. 000 168, 702. 00
CAT 0280 CURRENT AMT $  168,702.00$ 0.00$% 168, 702.00
CAT NO0300 RETAI NI NG WALL
0069 206-00325 STR BKFL (MECH STB ER FILL) MECHANI CAL REI NFORCEMENT 7, 690. 000 5, 459. 900
OF SOL WALL 625R1F, CMD #11
B 2, 230. 100 117, 437. 07
52. 66000 7, 690. 000 404, 955. 40
0069 MATERI AL ALLOWANCE MACAFERRI MESH 2,167. 100
MB -2,167.100 -14,536.91
6. 70800 0. 000 0. 00
0811 211-03005 DEWATERI NG WALL #504, MCR LI NE | TEM #5 1. 000 1. 000
LS 0. 000 0.00
3, 600. 20000 1. 000 3, 600. 20
0812 900-00014 ADDED | TEM (LUMP SUM/ WALL #544, STABILIZE, MCR LI NE 1. 000 1. 000
| TEM #6
LS 0. 000 0.00
5, 795. 97000 1. 000 5,795. 97
0815 216-00035 SO L RETENTI ON BLANKET (PLASTI C) 2,137.700 224. 000
M 0. 000 0.00
4. 45000 224. 000 996. 80
0820 504-04100  *MECHANI CALLY STABI LI ZED EARTH WALL 13, 066. 000 11, 214. 620
M2 804. 900 426, 597. 00
530. 00000 12, 019. 520 6, 370, 345. 60
0820 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0820 MATERI AL ALLOWANCE GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0820 MATERI AL ALLOWANCE GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0820 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0820 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0820 MATERI AL ALLOWANCE EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0820 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0820 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0820 MATERI AL ALLOWANCE ANCHOR SLAB REBAR 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE GEOGRI D 0. 000
M2 0. 000 0. 00
36. 56000 0. 000 0. 00

0820 MATERI AL ALLOWANCE GEOGRI D 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0820 MATERI AL ALLOMNCE GEOGRI D 47,124. 040
DCL -804. 900 -804.90
1. 00000 46, 319. 140 46, 319. 14

0821 900- 00022 ADDED | TEM ( SQUARE METER)/ ADDI TI ONAL SHORI NG AT 290 582. 400 582. 400
MSE WALL.
we 0. 000 0. 00
423. 83000 582. 400 246, 838. 59

0825 504-04300 *RETAI NI NG WALL ( SPECI AL) 0. 000 0. 000
M2 0. 000 0. 00

966. 95000 0. 000 0.00

0830 504-04400 *RETAI NI NG WALL - FACI NG WALL 12, 473. 800 11, 384. 900
we 39. 400 9, 173. 90
232. 84000 11, 424. 300 2,660, 034. 01

0830 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0830 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0830 MATERI AL ALLOMNCE PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0830 MATERI AL ALLOWANCE PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0830 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0830 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0830 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0830 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0832 504- 04400 RETAI NING WALL - FACI NG WALL RETAI NI NG WALL - FACI NG 1, 515. 300 1, 349. 000
WALL AT TI EBACKS, CMO #3 AND #13
we 0. 000 0. 00

328. 00000 1, 349. 000 442,472.00

0835 504-06100  GROUND NAI LED WALL 8, 810. 600 9,314. 290
MR 0. 000 0.00
192. 00000 9, 314. 290 1,788, 343. 68

0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0835 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0835 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0835 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0836 504-06100 GROUND NAI LED WALL GNW ( TRI PLE TI ER) (W NTER WORK) CMO 1,572.000 1,572.000
#6
we 0. 000 0. 00
361. 00000 1,572.000 567, 492. 00
0837 504-06100 GROUND NAILED WALL GNW TRI PLE TI ER) (NON - W NTER 283.300 283. 300
WORK) CMO #6
M 0. 000 0.00
326. 00000 283. 300 92, 355. 80
0838 900- 00007 ADDED | TEM (EACH)/ PURCHASE 15 FT GROUND NAI LS. 134. 000 134. 000
EACH 0. 000 0. 00
41. 57000 134. 000 5, 570. 38
0839 900- 00007 ADDED | TEM (EACH)/ PURCHASE 16.5 METER TENDONS 19. 000 19. 000
EACH 0. 000 0.00
185. 06000 19. 000 3,516. 14
0840 504-06200 *GROUND NAI LED WALL ( SPECI AL) 0. 000 0. 000
we 0. 000 0. 00
202. 78000 0. 000 0.00
0845 504- 06400 PERVANENT TI EBACK ANCHOR WALL 0. 000 0. 000
M 0. 000 0.00
1, 045. 40000 0. 000 0. 00
0845 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0845 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0.00
0845 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0845 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0845 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0846 504-06400 PERM Tl EBACK ANCHOR WALL REDESI GNED LANDSLI DE ANCHOR, 1, 328. 200 1, 309. 920
CMO #3
we 0. 000 0. 00
1, 380. 00000 1, 309. 920 1, 807, 689. 60
0847 900- 00007 ADDED | TEM (EACH)/ ADDED COST/ TENDON, MCR LINE | TEM 90. 000 90. 000
#17
EACH 0. 000 0.00
386. 23000 90. 000 34, 760. 70
0848 900- 00007 ADDED | TEM ( EACH)/ PERM Tl EBACK ANCHORS/ 634/ 635 v 185. 000 185. 000
#5
EACH 0. 000 0. 00
9, 375. 00000 185. 000 1,734, 375.00
0849 900- 00007 ADDED | TEM (EACH)/ REPLACE TENDON W O PANELMCR 1. 000 1.000
LI NEI TEM #22
EACH 0. 000 0.00
8, 563. 00000 1. 000 8, 563. 00
0850 506-00212 *RI PRAP (300 WM 0. 000 0. 000
VB 0. 000 0. 00
23.76000 0. 000 0.00
0855 603-50004 *100 MM PLASTI C PI PE 0. 000 0. 000
M 0. 000 0.00
32. 45000 0. 000 0.00
0860 603-50012 *300 MM PLASTI C PI PE 188. 000 188. 600
M 0. 000 0. 00

262. 67000 188. 600 49, 539. 56
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALL

0860 MATERI AL ALLOWANCE 300MM PP 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0860 MATERI AL ALLOWANCE 300MM PP 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0865 604-19000 I NLET SPECI AL 20. 000 5. 000
EACH 0. 000 0. 00
308. 64000 5. 000 1, 543. 20
0870 605-00020 *50 MM PERFORATED Pl PE UNDERDRAI N 3, 676. 000 3, 676. 400
M 0. 000 0.00
76. 25000 3, 676. 400 280, 325. 50
0871 605-00020 50 MM PP UNDERDRAI N REDESI GNED LANDSLI DE, CMO #3 842. 000 841.700
M 0. 000 0. 00
173. 00000 841. 700 145, 614. 10
0872 605-17000 VERT DRAIN W CK PRESSURE RELI EF VERTI CAL DRAIN, CMO #3 283. 000 282.500
M 0. 000 0.00
397. 50000 282. 500 112,293.75
0875 609-23000 GUTTER ( SPECI AL) 3, 240. 000 1,542. 400
M 263. 400 17, 458. 15
66. 28000 1, 805. 800 119, 688. 42
0875 MATERI AL ALLOWANCE GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0875 MATERI AL ALLOWANCE GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0910 900-00014 ADDED | TEM (LUWP SUM/ REDESI GN ENG NEERI NG, CMO #3 1. 000 1.000
LS 0. 000 0.00
25, 780. 00000 1. 000 25, 780. 00
0915 900-00014 ADDED | TEM (LUMP SUM/ REI MBURSE 500 TON RAM RENTAL, 1.000 1. 000
CMO #3
LS 0. 000 0. 00

8, 413. 60000 1. 000 8, 413. 60
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PCN: 11944R-BI D ESTI MATE RUN 06/ 27/ 2002
PRQJECT: NH 0403- 026 ESTI MATE NO 0037 16: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 RETAI NI NG WALL
0920 900-00014  ADDED | TEM (LUWMP SUM)/ REDESI GN ENGI NEERI NG CMO #5 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0921 900-00014  ADDED | TEM (LUMP SUM)/ ALTERNATI VE DESI GN ENG NEERI NG, 1. 000 1. 000
CMO #11
LS 0. 000 0. 00
30, 400. 00000 1. 000 30, 400. 00
CAT 0300  CURRENT AMT $17, 856, 634.20$ 555, 324. 31 $17, 012, 622. 14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0880 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
76, 831. 06000 1. 000 76, 831. 06
0885 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 610. 35000 1. 000 25, 610. 35
0890 620-00020  SANI TARY FACI LI TY 6. 000 6. 000
EACH 0. 000 0.00
5, 122. 07000 6. 000 30, 732. 42
0895 900- 00005  ADDED | TEM (DAY)/ COURTESY VEHI CLE 0. 000 0. 000
DAY 0. 000 0. 00
985. 01000 0. 000 0. 00
CAT 0400  CURRENT AMT $  133,173.83 % 0.00$ 133,173.83

PROQIECT TOTAL

CURRENT AMT $37, 486, 520. 21 $

852, 057. 38 $32, 502, 408. 08



